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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: January                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: January       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work.  
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: January                  0% 

 

 

Time Elapsed 84.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: January $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Units 1 and 2 have been completed.  The contractor has 

only to complete Unit 3 and has scheduled the work for October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: January                    0% 

 

 

Time Elapsed 84.3% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $5,485,812.79 

 

 

Total to Date $5,485,812.79 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification - MIAD Key-Block – Folsom Unit, American River 

Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: January 0.9% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: January                  $397,229.75 

 

 

Previous                  $43,608,883.22 

 

 

Total to Date                  $44,006,112.97 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 35 was received and forwarded to the Denver finance office for processing 

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: January 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    92.7% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                  $1,573,404.26 

 

 

Total to Date                  $1,573,404.26 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

All that remains is for the contractor to provide final submittals and resolution of a request for 

equitable adjustment for removal of existing coating.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: January 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                   46.0% 

 

 

 

 Contractor Earnings: January                  $304,946.66 

 

 

Previous                  $393,614.59 

 

 

Total to Date                  $697,561.25 

   

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

Invoice 6 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through December 31, 2013. 

 

Although the contractor has not completed all work by the contract completion date of January 

17, 2014, the Government is considering a modification to extend the contract completion date 

due to factors beyond the contractor’s control. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  24 

 

Work Performed: 

The contractor and subcontractors performed the following work: 

 

Civil Activities 

 Sealed the portion of the upslope wall of the building which will be in contact with soil  

 Connected the new water line to the existing water line 

 Installed the new fire hydrant at the upslope side of building 

 Connected the 1½-inch domestic water line from the 6-inch water line to the building 

penetration  

 Conditioned and processed disturbed soil on the upslope side of the building 

 Graded all disturbed soil areas to match the existing contours of the surrounding terrain 

 Extended drain pipes and water lines into the restroom, utility sink and janitor’s closet 

from the top of slab to point of connection in the walls  
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 Extended vents from holding tank, toilet, mop sink, etc., from the top of slab to one focal 

point which penetrates the roof  

 Installed the pull boxes in the trenches 

 Placed and compacted base rock in preparation for asphalt placement 

 

Structural Activities 

Installed metal stud framing for the walls and ceilings  

 

Mechanical Activities 

Installed the double backflow-preventer check valve and added a standard size fire hose 

connection 

 

Electrical Activities 

 Began and continued to lay and secure electrical conduit and junction boxes inside the  

buildings  

 Started pulling electrical conductors through the conduit in the building  

 

Architectural Activities 

 Attached wall panels to the building 

 Attached roof panels 

 Added trim to all edges of the building  

 Installed the gutter and downspouts 

 Performed concrete repair of the finish of the interior and exterior sides of the stem wall 

 Installed the overhead roll-up door 

 Paved the portion of the parking lot asphalt was removed from 

 Attached and secured gypsum board on the ceilings and walls and prepared the surface 

for painting 

 

Fire Protection 

 Secured fire sprinkler piping system to the underside of the roof truss  

 Connected the interior piping to the exterior piping system  

 Added all valves, plugs and gauges to the system  

 Charged the system  

 Performed a pressure leak test 

 

Miscellaneous 

 Completed placement of all remaining site concrete  

 Checked tightness on nuts and bolts 

 Checked the coating dry film thickness 

 Determined soil compaction with a nuclear gauge  

 Tested concrete prior to and during placement 

 Resolved punch list items 
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New Melones Artifact Storage Building  

The first few wall panels being secured to the structural members 
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: January 0% 

 

 

Time Elapsed 87.3% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

Area Office Project Management 

Project Manager:  Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312 

Number of Contract Employees:  6 

Work Performed: 

The contractor with subcontractors began and completed installation of the anchorage.  This 

required: 

 Moving the transformer 

 Installing the anchorage 

 Moving the transformer to the top of the anchorage 

 Welding the anchorage to the transformer 

 Replacing all electrical lines in the control cabinet since the lines needed to be extended 

by one foot due to the raising of the transformer 

All that remains to be performed is testing of the welds and final inspection.  
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Nimbus Powerplant Transformer Anchorage System 

Transformer being moved by forklift (contact points are ends of forks) 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: January 

beptember 

                    0% 

 

 

Time Elapsed 17.6% 

 

 

Work Completed 2.6%                

 

 

 

 Contractor Earnings: January $0  

 Previous $1,197,954.00 

 

 

Total to Date $1,197,954.00 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Bill Linder, 

MPCO-312; Gus Aguilera, MPCO-337; Phil Moseby, MPCO-327   

 

Number of Contract Employees:  37 

 

Work Performed: 

Excavation 

Granite started stripping between stations 434+00 and 443+40 in order to stockpile fine filter 

material there.  Stripping was completed between stations 435+00 and 438+70. 

   

Granite started excavating the shell material from the existing embankment slope between 

stations 434+00 and 443+00.  This material contains organic material and is deemed unsuitable 

for Zone A backfill, but suitable for the final cobble slope protection. 

 

Toe Drain 

Granite continued placing fine and coarse filter materials at the Type A toe drain between 

stations 416+00 and 426+50.  Granite covered the toe drain area with plastic sheeting to prevent 

contamination. 

 

Granite continued placing fine filter material in the excavated toe drain between stations 427+28 

and 432+25.  Reclamation has yet to approve this material as the lab results on this material are 

still pending. 
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Granite excavated part of the outfall channel Segments 3 and 4. 

 

Stockpile Processing activities 

Fisher Industries continued processing 11/4-inch pre-screened material intended for either Shell 

Zone A or Zone B materials.  Major equipment utilized for processing, include a chain feeder, 

jaw-crusher, horizontal shaft impact crusher, stackers and conveyor belts.  

 

Fisher mobilized the sand wash-plant and started processing proposed fine filter and coarse filter 

material. 

 

Storm Water Pollution Prevention Plan (SWPPP) 

Suulutaaq continued installing 2013 winter Best Management Practices. Hydro-mulch was 

applied at some disturbed areas consisting of wash pond slope areas, SWPPP ponds slopes, and 

stockpile B. 

 

 

 
Mormon Dam Auxiliary Dam Overlay 

Plastic sheets placed to protect sand from rain 
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc. Napa, CA 

Work Performed: January 

beptember 

                    0% 

 

 

Time Elapsed 23.6% 

 

 

Work Completed 0 

%                
 

 

 

 

Contractor Earnings: January $0  

 Previous $0 

 
 

 

Total to Date $0 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No invoices were received this period. 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor has not yet scheduled onsite work and needs to complete all work by September 

3, 2014.   



16 
 

  



17 
 

 

 

 

 

 

 

KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

January 2014.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed January                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings January                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is to 

repair the damaged endwalls, replace two damaged braces, and provide as-built drawings.     
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates– Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  January                                                          0% 

  Time Elapsed                                       12.5% 

  Work Completed                                  0% 

 

Contractor Earnings  January                                                                         $0     

  Previous                                                                       $0 

  Total to Date                                                        $0 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November but did not.  Site work is 

rescheduled to begin as soon as April 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed January                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings January                                                                               $0 

 Previous              $14,889,222.14 

 Total to Date             $14,889,222.14 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

We are working with the contractor on completing required modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Work Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: January               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has not yet been determined. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: January               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012. 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor would like to mobilize almost immediately but first must complete initial 

submittals.  

 

  

Work Performed: January                `              0% 

 

 

Time Elapsed                          31.5% 

 

 

Work Completed                          0.9%                

 

 

 

 Contractor Earnings: January                     $0 

 Previous                $0 

 

 

Total to Date                $30,023.00 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: January                `              0% 

 

 

Time Elapsed                          60.2% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: January                     $0 

 Previous                $0 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  4 

 

Work performed: 

The contractor weeded, continued monitoring the growth of the new plants, and removed the 

irrigation system for the winter. 

 

 

 

 

Work Performed: January                 0% 

 Time Elapsed 32.3% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: January                  $0 

 Previous                       $4,285,553.53 
 

 Total to Date                       $4,285,553.53 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation, Delta 

Division, Central Valley Project, California  

Contra Costa Electric, Inc., Martinez, CA 

 

Work Performed: January                                         0%    

0%  

 

Time Elapsed                                    61.5% 

 

 

Work Completed                                    12.2% 

 

 

 

 Contractor Earnings: January                                           $0 

 Previous                        $1,292,342.61 

 

 

Total to Date                        $1,292,342.61 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

(Unilateral) Modification 10, which increased the contract value by no more than $49,650.00, 

was executed this period.  The purpose of the modification is to direct the installation of the 

conduits under concrete foundations for the switchgear building. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Ryan Puryear, MP-250 

 

Number of Contract Employees:  12 

 

Work performed:   

The contractor started excavating the foundation for the grade beams at Buildings 8A, 11A, and 

the feeder switch gear. 
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Tracy 13.8kV Switchgear/Breaker Replacement 

Area south of Building 11A being excavated for the foundation of the grade beam  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant - San Luis Unit, West Stanislaus Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: January                                    0%    

0%  

 

Time Elapsed                                    93.7% 

 

 

Work Completed                              75.1% 

 

 

 

 Contractor Earnings: January $1,894,735.08 

 Previous $15,057,903.33 

 

 

Total to Date $16,952,638.41 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 13 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through December 31, 2013. 

 

Field Engineering 

Construction Manager: Dave Arter, MPCO-315  

Onsite Government Representative: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  30 

 

Work performed:   

The contractor performed the following work: 

 Continued to prepare foundations, set forms, and make concrete placements for  thrust 

blocks, tank pads, and pipe support pedestals 

 Continued to place and compact embankment around the perimeter of the treatment 

building 

 Installed and anchored treatment system tanks 

 Grouted the bases for pump motors and equipment 

 Installed plumbing in the treatment building and treatment areas for various systems 

 Continued installation of treatment system, piping and inter connects 

 

CMC Rebar ironworkers placed and tied rebar for concrete placements. 

 

Con J Franke Electrical continued installing the electrical system including grounds, conduit, 

conductor, and junction boxes.      
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O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring.  

 

L&L Interiors continued to install various features of the treatment building interior. 

 

Mason Painting continued surface preparation and coating of treatment building interior features.  

  

Paso Robles Tank performed surface preparation and coating of the interior and exterior of the 

sump and supplemental water storage tanks.  

 

 

 

San Luis Demonstration Treatment Plant  

Membrane filtration system piping and electrical conduits being installed 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed January                                                   0% 

 Time Elapsed                             67.5% 

 Work Completed                                90.7% 

 

Contractor Earnings January                                                                    $0 

 Previous                                          $578,982.80 

 Total to Date                              $578,982.80   

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The contractor has only to complete as-built drawings. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed: 

No work was performed this period as all work was completed in October, 2013. 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed January                                                                  0% 

 Time Elapsed                             34.6% 

 Work Completed                                10.6% 

 

Contractor Earnings January                                                      $341,934.00 

 Previous                                          $110,614.00 

 Total to Date                             $452,548.00    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through December 31, 2013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  20 

 

Worked Performed: 

Valentine worked on the south side of the secondary channel removing the existing concrete 

slab.  The crew excavated approximate 40 feet on the south side of the channel to the invert 

elevation of the structure and backfilled with controlled low strength material.  The crew also 

assisted subcontractor, Pacific Coast Drilling, with drilling six shafts on the north side of the 

secondary channel.  There are three shafts remaining on the north side that cannot be completed 

due to the broken pipeline located at shaft location No. 22.  The crew also worked on the south 

side of the channel drilling eleven 42-inch diameter and eleven 18-inch diameter shafts, 

completing all the drilling operation on the south side.  The crew installed the reinforcing and 

backfilled the shafts with concrete.  A Reclamation material technician and subcontractor CTE 

technician tested the concrete.   

 

Modification 1 – Repair of the damaged 12-inch pipeline 

Valentine prepared the manhole for inspection of the pipeline.  Subcontractor, Subtronic, 

inspected the pipeline and discovered a crack in the pipe.  Valentine is waiting for directions 

from the Contracting Officer on how to repair the crack in the pipeline. 
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Tracy Fish Collecting Facilities, Secondary Louver Replacement  

Subcontractor, Pacific Coast Drilling, drilling the 42-inch diameter shaft  

On the south side of the secondary channel  
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: January           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: January $0 

 

 

Previous $10,189,508.44 

 

 

Total to Date $10,189,508.44 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has to complete final submittals.  A claim remains to be resolved.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  Jason Foust, MPCO-325 

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor completed all site work in March 2013.  The substantially complete date was 

March 15, 2013. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: January 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%              

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                  $15,410,957.82 

 

 

 Total to Date $15,410,957.82 

 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.  

 

The work remaining is for the contractor to provide the final submittal for one well.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  0 

 

Work performed: 

No site work was performed this period as all site work was completed in June 2013.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: January           0% 

 

 

Time Elapsed 90.2% 

 

 

Work Completed 66.1%                

 

 

 

 Contractor Earnings: January              $0 

 

 

Previous                        $2,732,016.35 

 Total to Date $2,732,016.35 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has to complete as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  28 

 

Work performed: 

All work was completed in December 2013. 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to April 24, 2014. 

 

 

 

 


